
MANAGEMENT COMMITTEE MEETING
Holiday Inn, Grand Junction, Colorado

August 10-11, 2005

Wednesday, August 10

7:30 a.m.: CAPITAL PROJECTS TOUR: The group toured area capital projects (Grand Valley
Project Fish Passage, Grand Valley Project Fish Screen, Grand Valley Water Management
Project Highline Lake Pumping Plant, Grand Valley Water Management Project Check
Structure).

CONVENE MEETING: 1:45 p.m.

1. Introductions, review/modify agenda and time allocations, and appoint a timekeeper -
The agenda was modified as it appears below.

2. Approve June 2, 2005, meeting summary - Minor modifications were made to the
summary. >Angela Kantola will post the revised summary to the listserver.  Dave
Mazour said Leslie James brought copies of her testimony to this meeting for anyone
who would like them.  Dave said he doesn’t believe anything in the testimony is critical
of the Program. Tom Iseman said he thinks Dan’s concern was that the testimony seemed
to implicate this Program in the status of the Basin Fund.  Leslie added that her
comments about the Recovery Program were the same as those she’s made in previous
testimony before Congress (including her testimony on the long-term funding
legislation).  Tom Pitts suggested that Program participants extend one another the
courtesy of sharing relevant Congressional testimony with each another before it’s given,
when possible.  

3. Draft sufficient progress review and two-year 15-Mile Reach PBO assessment - Larry
Gamble asked the group if they had any comments or concerns on the draft.  Tom Pitts
asked how Service concluded that HUP operation was “extremely conservative” (page 9),
noting that he understands that there were predictions of shortage up until late
September.  George said a surplus wasn’t declared because Grand Valley felt they needed
all the water available to complete the irrigation season; George felt that not using the
quite-expensive GVWM facilities was very conservative.  Brent suggested that
“extremely conservative” might be over-stated, but there was definitely a conservative
approach in 2004.  Yet in the very severe drought of 2002, the Service was very
accommodating of the irrigators.  Tom Pitts suggested that it might be more appropriate
for the memo to reflect that the group failed to reach consensus on HUP operations. 
Dave Merritt said HUP came up short in 2002 and all contracts were voided, so users
tended to be conservative in 2004.  Tom Pitts asked about the last sentence in the first
paragraph on page 13 regarding Reclamation obligations to release water from Aspinall,
noting that he understood the Blue Book (see pages 4-10 and 4-11) to set interim
operating standards for Aspinall until flow recommendations were made and a revised
Biological Opinion issued before Reclamation would be expected to make specific
deliveries.  Brent asked the Service to consider dropping that last sentence.  Gary Burton
said he thinks the first sentence in that paragraph is premature (or at least too strongly
stated).  John Shields added that the sentence is overly broad, in light of the fact that
flows from Aspinall are provided to operate the Redlands fish ladder.  Tom Pitts
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expressed similar concern with item #8 on page 16.  Tom suggested simply stating the
status:  flow recommendations have been completed, Reclamation is conducting NEPA
compliance on Aspinall reoperation, after which the Service will issue a Biological
Opinion.  Al Pfister expressed concern about when that Biological Opinion can be
completed; John Shields added that the length of time these EIS processes are taking is
really the issue.  With regard to item #6 on page 15, Dave Merritt affirmed that this is the
4th year the 5,412 af won’t be available from Wolford Mountain Reservoir based on the
shortage criteria.  The District asked Reclamation for a 5,000 af contract from Ruedi in
November 2003, but that contract is still pending (in Reclamation’s Loveland contracting
office).  Dave said the District will make 1,000 af available this year from Wolford and
they have ~1,200 af of unscheduled water from Ruedi this year which they’ve asked
Reclamation to allow them to make available for fish.  John Shields suggested “expedite
the River District’s request” would be a more accurate statement.  John Shields made a
general comment that the level of specificity in this draft sufficient progress memo
should perhaps be addressed in other ways in the Program (rather than trying to do
planning and reporting at this level under the umbrella of sufficient progress).  (John also
noted that we’re considering this draft at the same time we’re looking at the biennial
work plan.)  Tom Pitts said that it would be nice if the sufficient progress memo could be
shorter, and it would be helpful to get it back on schedule, but he believes the Program
needs to know the Service’s concerns, so he doesn’t object to the level of detail.  John
Shields suggested that in the past, for example, the Program Director’s Update has been
an important way of raising these issues before the committees.  Others echoed the desire
to get the sufficient progress memo completed earlier in the year.  Tom Iseman
encouraged the Service to be more specific with regard to status of the fish and what
things they would like to see with respect to status.  Tom said the >environmental groups
will provide more specific comments on this draft memo.  Any additional comments
should be submitted to the Service no later than August 19.

4. Presentation on Basin Fund - Clayton Palmer discussed Basin Fund cash balances and
management during the recent dry years.  By rough estimates, Western currently expects
a carry-over of $41M into FY 06 (however, this doesn’t take into account additional
expenses for Glen Canyon experimentation or increases in the power market).  Western is
coordinating a draft management plan (which Clayton distributed) with Reclamation and
consulting with their customers on the plan.  Western intends to use the plan as a way to
identify scenarios and inform potentially affected groups.  In the 5th (worst case) scenario
(no generation at Glen Canyon), Reclamation and Western would seek appropriations for
the Recovery Program (this also would be considered under the 3rd and 4th scenarios). 
Leslie James noted that due to the timing of the appropriations cycle, it would be too late
to request appropriations when the trigger is reached; therefore, something needs to be in
place to provide appropriations if and when the trigger is reached.  Western and
Reclamation are not currently working on legislation.  Leslie said that CREDA is
working on drafting legislation and plans to share it with the Program.  Leslie said that
rate increases and reduced power deliveries have prevented the Basin Fund from falling
further.  Once the management plan is finalized, Clayton said Western will inform the
Program what scenario they anticipate each year.
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5. Schedule Implementation Committee meeting and discuss agenda items - September 9th

won’t work and a suitable nearby date could not be found.  Delaying approval of the FY
06-07 work plan beyond mid-September would not be good, so >Management
Committee members will ask their Implementation Committee members to allow the
Management Committee’s approval of the work plan to stand (with Committee members
given until August 25 to confirm this and submit any additional comments or concerns). 
To schedule an Implementation Committee meeting later in September, >Angela Kantola
will poll Implementation Committee members via e-mail (and copy Management
Committee members) for available dates the week of September 19th and 26th.

6. Presentation on the San Juan River Program - David Campbell gave an update on the San
Juan Program.  Accomplishments include: stocking Colorado pikeminnow (>668,000
juveniles since 2002) and razorback sucker (only 10,850 adults and subadults since 1994;
nevertheless, since 1996 razorback sucker have shown an increasing trend river wide for
all life stages combined, with 116 razorback sucker collected during adult monitoring in
2004); stocked razorbacks spawning and their young surviving; river-wide declining
trend in channel catfish over the last 9 years; fish access to about 36 miles of critical
habitat restored; selective fish passage at Public Service Company of New Mexico weir
constructed and operating; and diversion at Cudei removed and non-selective fish
passage at Hogback diversion constructed.  David said the San Juan Program is re-
writing its Program document and long-range plan, and those will now align more closely
with the Upper Basin Program.

7. Elkhead Reservoir enlargement project - Dan Birch gave an update on Elkhead
construction, which began in March.  Difficulties encountered in excavation and design
review/approval, and resident engineering have been addressed, resulting in a budget
~$1.5M higher than originally anticipated (still within the $3.3M contingency), and Dan
believes the project can be completed within the anticipated budget.  (Note: that budget
does require extending the authorization to complete capital projects.)  Dan said the
contractor’s most recent schedule shows completion in 2006, so the reservoir should fill
in 2007 with water available for fish that year.  Failure of the temporary fish screen was
this year’s big disappointment.  Design for a temporary screen for next year’s runoff has
been developed (cost would be ~$185K).  The District needs direction from the
Management Committee by September 1 as to whether to construct the temporary screen
this fall (if the Program can’t provide direction by September 1, construction would be
delayed and the cost would increase).  The outlet tower and permanent fish screens will
be in place before the 2006 spring runoff and will be used to bypass ~400cfs of spring
runoff next year, which will significantly reduce the amount of water going over the
spillway.  Pat said the Biology Committee plans to review this year’s data on nonnative
fish escapement at their September 19-20 meeting.  Based on cost and this year’s failure,
Brent said he doesn’t think a temporary screen is worth the cost; he’d rather put more
effort into nonnative fish control in the river.  (If the cost of mechanical removal were
significantly less, Brent said we could consider using capital funds because this is clearly
a construction-related expense).  Bob Muth agreed.  Melissa countered, pointing out that
the Committee seems to have accepted an $800K resident engineering increase without
question, but is hesitant to consider a $185K fish screen.  Dan emphasized that the
escapement potential is less during construction than it was prior to construction, and will
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be lower still when construction is completed.  Since the data on nonnative fish
escapement are due August 15, the Management Committee asked the >Biology
Committee to have a conference call in late August to provide input that Bob Muth will
use to poll the Management Committee via e-mail for a decision before September 1 on
whether or not to install a temporary screen for 2006.  If the decision is not to screen,
then the committees should consider whether to spend additional funds (capital or
annual) on more mechanical removal effort.  Gary Burton suggested further investigating
using the siphon to reduce the pool and nonnative fish escapement in the spring.  Lori
said she believes CDOW would object to this based on their draft lake management plan. 
John Shields asked about using the siphon as one more way of screening spring runoff
(Dan said it can only screen ~40cfs).  Dan invited the Committee to visit Elkhead while
construction is underway.

Thursday, August 11, 2005

CONVENE 8:00 a.m.

8. Proposed integration of UCRRP and San Juan outreach materials - Debbie Felker
discussed the elements of the draft proposal.  John Shields suggested that we also
consider joining the two web sites; and, more importantly, that we should ask the two
program directors and/or the I&E Committee to develop a clear statement explaining
why the two programs are separate.  Tom Pitts endorsed a full-size exhibit that covers
both programs.  Tom asked >the program directors and Debbie to provide a revised
proposal with costs and specifics to the San Juan Coordinating Committee well in
advance of their November meeting.  Brent Uilenberg suggested that we also consider
any other areas where the two programs may be able to share resources (e.g., hatcheries
and stocking).  Dave Mazour asked about the range of interests represented in the San
Juan Program vs. the Upper Basin (e.g., environmental groups, power, etc.).  Tom Pitts
and Brent responded that the environmental groups declined to participate due to ALP
and the Navajo project doesn’t have a power component.  Western considered
participating, but water users objected to another full Federal vote and Western didn’t
pursue membership.  Dave Campbell said he thinks the proposed integration will be very
helpful to the San Juan Program.  The Committee endorsed the proposed integration and
will await the San Juan Coordinating Committee’s response to the more detailed
proposal.

9. Progress on achieving FY 06 and 07 funding and legislation to extend authorization to
complete capital projects - The Senate bill was introduced by Senator Allard on July 29th.
To aid in preparation of letters supporting the enactment of this bill and H.R. 3153 during
this session of Congress, John Shields distributed a rough draft and will soon transmit a
revised draft letter for use as a "pattern" or "template" (support letters need to be drafted
and ready to go so they can be sent on short notice).  John said we’re hoping for a hearing
on this in September.  Dave Mazour noted that they raised this issue on this week’s
legislative tour out of Steamboat Springs sponsored by the National Rural Electric
Cooperative Association.  Dave said Kiel Weaver thought the hearing might be in
October.  Rick Axthelm asked for more information regarding the recovery goals (in
light of the fact that there was public participation in their development, yet they’re still a
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subject of litigation).  >Bob Muth will follow up on this.

10. Review of draft FY 2006-2007 Work Plan 

70 Tom Pitts referred to language in this scope that seems like an ultimatum: “Future
filings on the Colorado and Yampa rivers will not be pursued until the new
process developed by the CDOW for the determination of instream flow needs
has been accepted by the Recovery Program and CWCB and new
recommendations based on that process provided.” The Program has never
endorsed a specific methodology and the Biology Committee reviewed Rick
Anderson’s report, but declined to accept or reject it.  >Tom Blickensderfer will
follow up with CWCB on this concern and ask Randy Seaholm to work with
George Smith to appropriately revise and update the language.

C-9 The scope of work for Elkhead enlargement has just been faxed to the program
Director’s office. >George Smith will send out the scope of work. Brent said that
although we’re not showing funds for Elkhead in FY 06, if other capital funds
become available this year (e.g., if $2.8M couldn’t be obligated to a Tusher Wash
contract in FY 06), they would like to make early payment on the agreed-upon
Program contribution to Elkhead in FY 06.  

Duchesne Tom Pitts said he understands we need a placeholder for $18K for
sediment monitoring on the Duchesne to support the biological opinion.
The Committee added that.  >George Smith will develop this scope of
work in coordination with Terry Hickman (and also reference work being
done CUWCD and the DRWG).  Outyear (FY 07 and 08) costs would
$17K, with a 60% Program/40% USGS match.

135a Reclamation declined to waive the portion ($27K) of the 2004 extraordinary
Ruedi O&M repayment that wasn’t invoiced in FY 04, but is willing to allow the
Program to make payments as end of year funds are available.  The Committee
agreed that to the extent end of year funds are available, they should go toward
this cost.  No funds are currently obligated in FY 06 or 07, in anticipation of
available end-of-year funds in FY 05 and beyond. >Brent and Angela will close
this loop with an e-mail to Brian Person.

C-6Hyd Moved to annual funds.

C-6Eas >The Program Director’s office will discuss this project with the Service
and get the scope of work revised.

Bob Muth noted that nonnative fish management scopes of work may be revised
somewhat based on outcome of the workshop in December.  Tom Pitts said nonnative
fish management now makes up 25% of the Program’s annual budget, and we will need
to consider this as we address future years as the States formulate conservation plans.
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C-7 >Tom Czapla will work with Vernal and Reclamation to determine if additional
work on wells is needed in FY 06 ($45K).

29d Tom Czapla has a preliminary answer on the cost of the lease of ponds from
Trinidad State Junior College (which includes utilities and some tanks, as well),
but >will follow-up to get the complete answer.

Duchesne sampling - Bob Muth said that Kevin Christopherson and Dave Irving agreed
to look at how they might dovetail their nonnative fish sampling and other work on the
Duchesne to provide needed fish community information (cost TBD) , and also to do a
one-day trip to examine riffle conditions (FWS).  These scopes of work should be
submitted by the end of next week.

Another potential cost (capital or annual) might be additional mechanical control of
nonnative fish downstream of Elkhead Reservoir in FY 06.

The Committee discussed the additional work prioritized by the Biology Committee
should additional funds be available.  Tom Pitts recommended not approving additional
work on the priority list now, but instead waiting for >recommendations from the
Program Director on the overall direction the Program should be taking.  John Shields
added that we would also want the Program Director to consider concerns outlined in the
sufficient progress assessment.  Melissa endorsed the approach of looking at the
Program’s overall needs, but emphasized that the Biology Committee believes the
projects they recommended are important work that should be done when funds are
available.

The Committee approved the FY 06-07 work plan, but did not approve additional work at
this time.  As discussed earlier in the meeting, >Management Committee members will
ask their Implementation Committee members to allow the Management Committee’s
approval of the work plan to stand (with Committee members given until August 25 to
confirm this and submit any additional comments or concerns). Tom Pitts expressed
concern about the Service completely reducing their power revenue funds carry-over
(since there’s no assurance that the Service’s $700K will be included in the President’s
FY 07 budget); and asked that the Committee review this before FY 07.  Tom Czapla
noted that there could still be minor changes related to how funding is allocated among
fiscal years for projects that have a fall field season with sampling in September and
October, for example.  >Angela Kantola will include a note in the e-mail transmitting this
meeting summary that any overdue scopes of work need to be submitted by the end of
next week.

11. Updates

a. Recent Grand Canyon humpback chub population estimate - Tom Czapla
discussed the FWS & AZGF reports he sent out and showed graphs of humpback
chub population estimate data in the Little Colorado River (LCR).  For the next
Implementation Committee meeting agenda, we’ll request a report from the
Service on coordination of humpback chub recovery, and from Randy Peterson on
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GCMRC’s approach to the population estimates we requested.  Bob Muth said the
larger question is where the lower basin is in implementing humpback chub
recovery actions in the Grand Canyon.  

b. Status of humpback chub recovery goals lawsuit - Bob Muth provided a status
update.

c. Reclamation contracting and procurement procedures - Angela Kantola recounted
the June meeting among Bob Muth, Mike Ward, Melynda Roberts, Dave Speas,
Mark McKinstry, and Brent Uilenberg, David Campbell, and herself to review FY
06-07 Recovery Program projects which may be subject to competition and
discuss how to best integrate competition into the Program's existing work
planning schedule.  At the time of the meeting, only one new project was
identified for competition:  evaluation of Colorado pikeminnow entrainment in
Yampa diversion structures (FY 07 start).  Reclamation already has work
underway to compete PIT tags.  Angela said that some of the additional work the
Biology Committee recommended for FY 06-07 also might need to be considered
for competition; however, it’s not clear how the competition process could be
scheduled to allow work to start in a timely fashion in FY 06.  Most nonnative
fish management, hatchery and other facilities O&M, population estimates, and
program management projects will likely be exempted from competition, though
complete justifications will be needed for the majority of these projects.  Draft
justifications for non-competition will be provided to the Program committees for
review (with a draft concurrence memo from the committees to Reclamation). 
(See the FY 06 budget table for an overview of the type of the projects for which
non-competition justifications will be written).  With regards to scheduling, when
a new project is included in draft Program Guidance for which competition will
be required, Reclamation can provide advance notice of an RFP with draft
Program Guidance on or about  February 1. Reclamation would then issue the
actual RFP on or about March 17 (when final Program Guidance comes out), and
require submittals within 45 days to stay in sync with the Program's end of April
scope of work due date.  When proposals are received as a result of an RFP, the
next step would be for a TPEC to review the proposal(s) in cooperation with the
coordinators (who would be part of the TPEC).  Other eligible TPEC participants
could include committee members who haven’t submitted proposals and people
outside the Program.  The TPEC would select the contractor and provide the
selected proposal to the committees, for their information only.  This will put a
much greater onus on Program  committees to be sure they are satisfied with
Program Guidance, because the Program will be delegating responsibility for
making the selection to the TPEC.  A request for information (RFI) may be used
before an RFP in order to see if anyone has interest in a project. >Angela Kantola
will incorporate this process into the Program’s work planning process.  Bob
Muth expressed concern about potential conflict between this Program’s very
open style and the strict confidentiality required of TPEC’s.

d. Capital projects - Brent Uilenberg said Reclamation plans to award contracts on
Price Stubb fish passage and the Tusher Wash screen in FY 06 with construction
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to be completed in FY 07.  They met with Thunder Ranch representatives in July
and agreed on repairs (setback levee, etc., at a cost of ~$200K).  Pat distributed a
list of all the properties in which the Program has acquired interest and his
assessment of risk associated with each of those.  

e. Flaming Gorge EIS - The draft biological opinion (BO) was shared with the
Management Committee earlier this week.  After the final BO is received and
accepted, it will take ~3 months for Reclamation to issue the final EIS and ROD. 
Several Committee members endorsed Tom Pitts comments on the draft BO.  The
Committee agreed to submit comments to Reclamation on the draft by August 19. 
John Shields emphasized the need to get this and the Aspinall processes
completed; Tom Iseman agreed.  Steve McCall said Reclamation’s Regional
Director is also very concerned about keeping these EIS’s on schedule.

f. Aspinall EIS process - Steve McCall said the EIS will develop a full range of
alternatives for meeting the flow recommendations.  They’re working to develop
the no-action alternative and have offered several extensions to cooperators for
comments (the issue being the amount of future water development); but expect
those comments by tomorrow.  The hydrologists are making good progress
developing the Riverware model for analyzing the alternatives.  The next
cooperating agency meeting September 7.  Tom Iseman emphasized that the
purpose and need should reflect recovery, not just avoiding jeopardy.

g. Spring 2005 Green River floodplain research - Pat Nelson discussed his summary
of the studies done this spring and distributed copies of the hydrograph.  Pat said
they learned a great deal about how long it takes water to reach Jensen.  Five
flights of aerial photos were made to quantify area of inundation (Argonne is
analyzing the data).  TetraTech measured inflows at selected razorback sucker
nursery sites.  The upstream levee breaches worked best.  We also learned we
could hold hatchery brood stock in cold water to prevent them from spawning too
soon and hold larvae in cooler water to slow growth so they’ll be the right size for
entraining in the floodplain.  Data are still being analyzed from the bead and
larval drift and entrainment, but the beads appear to have behaved as expected. 
We may need to rethink the “larval decay rate” for Green River floodplain
management plan, since at least quite a number of the beads made it 54 miles
downstream of the spawning bar to Ouray NWR.  Pat said he believes that when
all the data are analyzed, we’ll have learned a good deal about what’s needed for
razorback recovery in the Green River.  Melissa said the Service caught larvae
from all 3 releases down at Old Charlie Wash in their light-trap samples.  Melissa
also noted that the breach at the Leota site had aggraded by at least a foot.  Pat
said UDWR is now doing follow-up work to see if the entrained larvae survived
and grew.  John Shields asked if dropping the mainstem flow in smaller
increments might help maintain the larvae in the sites with lateral and
downstream breaches.  Pat said he thinks the best solution is to have upstream
breaches with flow-through.  (Downstream breaches were made to prevent sites
from being completely recaptured by the river and turned into side-channels, but
we haven’t experienced this problem with our upstream breaches.)  Dave Irving
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said Ouray NWR is convinced that water inundated floodplains from the
downstream end historically, so we will need to convince them of the need for
upstream breaches.  Pat said the data have not shown that sediment fills the sites
with upstream breaches, which has been one of the Refuge’s concerns.  We might
need a meeting between the Program and Mickey Heitmeyer and Lee Fredrickson
(who wrote report for Service recommending downstream breaches).  Bob Muth
and others thanked Pat Nelson for a job very well done.

12. NFWF State Funds - Angela Kantola and Tom Blickensderfer referred to Rebecca
Kramer’s July 28, 2005, e-mail regarding the mis-calculation of state allocations of the
Grand Valley project costs.  Utah and Wyoming agreed to the solution Rebecca presented
in option #2.  Angela said Rebecca was very apologetic for the error.  The Committee
discussed scheduling of capital program contributions.  Brent said the Program has to
make full payment on Elkhead within 2 years of substantial completion of Elkhead
construction.

13. Reports status - Angela Kantola distributed an updated reports list.

14. Upcoming Management Committee tasks and schedule next meeting - Tuesday,
November 22 from 10 a.m. to 5 p.m. in Denver near DIA (preferably not at the Crystal
Inn, if possible). >The Program Director’s office will reserve a meeting room.  Dave
Mazour suggested it would be good to have a half-hour presentation on nonnative fish
control at the Management Committee’s first meeting in 2006.  Pat Nelson said synthesis
reports on the nonnative fish management projects are due in 2007.  Pat noted that more
native fish have been captured in the Yampa River this year.  Tom Blickensderfer said
Tom Nesler has been appointed as chief of CDOW’s wildlife conservation section, so
Colorado likely will need to appoint a new representative to the Biology Committee.

ADJOURN 1:50 p.m.
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ASSIGNMENTS

1. Angela Kantola will post the revised June 2, 2005 meeting summary to the listserver.

2. Environmental groups will provide more specific comments on the draft sufficient
progress memo.  Any additional comments should be submitted to the Service no later
than August 19.

3. Management Committee members will ask their Implementation Committee members to
allow the Management Committee’s approval of the work plan to stand (with Committee
members given until August 25 to confirm this and submit any additional comments or
concerns).

4. Angela Kantola will poll Implementation Committee members via e-mail (and copy
Management Committee members) for available dates the week of September 19th and
26th.

5. In late August the Biology Committee will have a conference call to discuss screening
Elkhead to prevent nonnative fish escapement in 2006.  Bob Muth will use the Biology’s
Committee input and poll the Management Committee via e-mail for a decision before
September 1 on whether or not to install a temporary screen for 2006.  

6. Bob Muth, Dave Campbell, and Debbie Felker will provide a revised proposal for
integration of outreach activities with costs and specifics to the San Juan Coordinating
Committee well in advance of their November meeting

7. Bob Muth will follow up on Rick Axthelm’s request for more information regarding the
recovery goals (in light of the fact that there was public participation in their
development, yet they’re still a subject of litigation).

8. Tom Blickensderfer will follow up with CWCB on the concern about the “ultimatum”
language in scope of work #70 and ask Randy Seaholm to work with George Smith to
appropriately revise and update the language.

9. George Smith will send out the scope of work for Elkhead enlargement.

10. George Smith will develop the Duchesne sediment monitoring scope of work in
coordination with Terry Hickman (and also reference work being done CUWCD and the
DRWG).

11. Brent Uilenberg and Angela Kantola will close the loop on the 2004 extraordinary Ruedi
O&M repayment via e-mail to Brian Person.

12. The Program Director’s office will discuss the easement management project with the
Service and get the scope of work revised.
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13. Tom Czapla will work with Vernal and Reclamation to determine if additional work on
the Ouray NFH wells is needed in FY 06 ($45K).

14. Tom Czapla has a preliminary answer on the cost of the lease of ponds from Trinidad
State Junior College (which includes utilities and some tanks, as well), but will follow-up
to get the complete answer.

15. Bob Muth will provide recommendations on the overall direction the Program should be
taking in order to provide direction on what additional work the Program may want to
fund in FY 06 and 07.

16. Angela Kantola will include a note in the e-mail transmitting this meeting summary that
any overdue scopes of work need to be submitted by the end of next week.

17. Angela Kantola will incorporate the process for competition in the Program’s work-
planning process (which is included in Program Guidance and in the Service’s Program
Management scope of work).

18. The Program Director’s office will arrange for a meeting room near DIA (preferably not
at the Crystal Inn) on November 22.
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Attendees
Colorado River Management Committee, Grand Junction, Colorado

August 10-11, 2005

Management Committee Voting Members:
Brent Uilenberg Bureau of Reclamation
Tom Blickensderfer State of Colorado.
Robert King State of Utah
Tom Pitts Upper Basin Water Users
John Shields State of Wyoming
Larry Gamble for Mary Henry U.S. Fish and Wildlife Service
Dave Mazour Colorado River Energy Distributors Association
John Reber National Park Service
Tom Iseman The Nature Conservancy
Gary Burton Western Area Power Administration

Nonvoting Member:
Bob Muth Recovery Program Director, U.S. Fish and Wildlife 

Service

Recovery Program Staff:
Angela Kantola U.S. Fish and Wildlife Service
Pat Nelson U.S. Fish and Wildlife Service
Tom Czapla U.S. Fish and Wildlife Service
Debbie Felker (via phone 8/11/05) U.S. Fish and Wildlife Service

Others:
Dave Campbell San Juan River Recovery Implementation Program
Dave Irving U.S. Fish and Wildlife Service
Leslie James Colorado River Energy Distributors Association
Matthew Andersen Utah Division of Wildlife
Dan Birch Colorado River Water Conservation District
Melissa Trammell National Park Service
George Smith U.S. Fish and Wildlife Service
Clayton Palmer Western Area Power Administration
Al Pfister U.S. Fish and Wildlife Service
Lori Martin (8/10) and 
     Sherm Hebein (8/11) for Tom Nesler Colorado Division of Wildlife
Terry Hickman Central Utah Water Conservancy District
Bill Goosman Colorado Division of Wildlife
Dave Merritt Colorado River Water Conservation District
Ed Warner Bureau of Reclamation
Steve McCall Bureau of Reclamation


